
ERM Consulting & Engineering, Inc 

Daily Field Report 

Project Name: Intelidata Report No.: 11 

Location: 80 Pickett District Road Temperature 60-70 F 
Range: 

Proj ect No.: 0116794 Rain/Snow 0" 
Amount: 

Project Mgr: Robert Drake Wind Speed: 0-5 mph 

Completed Jason Fernet Time On-SitejOff- 1230-1500 
by: Site: 

Date: 9/20/10 Photographs Taken? Yes I No 

Sub Comuanv 

AES Remedial 
Contracting, LLC 

Crew Size Suuervisor 

2 Rick and Ben 

Work Activities Completed Today: (include production rates) 

Task 

Excavate additional 
soil around TR­
Postex-S 

1230 AES crew on site, Toolbox safety meeting held, discussed heavy lifting 
techniques and excavation near transformer. 

1245 ERM personnel located where the previous postexcavation sample (TR-Postex-S) 
was taken and marked out the proposed excavation area. Area marked was 2' by 
2' to the south of the point. 

1300 AES began excavating area by hand with a shovel and placed soil in a 
wheelbarrow to transport to the pile. The area will be excavated to a depth of 1 
foot below ground surface matching the depth of the original excavation. 

1400 Excavation completed, TR-Postex-S1 (sample collected at 1410) was collected from 
the southern sidewall at a depth of 6" below ground surface. 

Existing stockpile was uncovered and new soil was added to pile. The pile was 
recovered and secured. 

1430 Excavation backfilled with topsoil and area was seeded. 



1445 Cleanu area and load u tools. 

1500 AES and ERM offsite 

Sub Com an 

Name of Visitor On­
Site 

E ui ment Used Make 

Representing 

Were There Any Accidents or Incidents On­
Site? 

Were the Dail 

Sketch of Daily Activities: 

Hours Used 

Purpose Duration On-Site 

Yes No 

Yes No 
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